Project 'Secure Messenger v2' - Weekly Update

TO: All ACME Employees
FROM: Michael Brown, Lead Developer
SUBJECT: Project Update - Secure Messenger v2 - Week of Oct 23rd

Hi Team,

This is a brief update on the 'Secure Messenger v2' project for the week of October 23rd.

Key Accomplishments this Week:

• Completed development of end-to-end encryption for messaging. • Successfully integrated secure file sharing feature. • Finished testing on iOS and Android platforms.

Next Week's Focus:

• Begin performance testing and optimization. • Finalize user interface design for mobile apps. • Prepare for initial internal beta release.

Potential Roadblocks:

• Minor delays expected in UI design due to designer availability. • We anticipate needing extra testing time for performance on older Android devices.

We are on track for the planned internal beta release next month. Keep up the great work!

Best regards, Michael Brown Lead Developer

--- End of Project Update Email ---